

# OSU-CASCADES INNOVATION DISTRICT REMEDIATION PHASE 1

## WEEKLY PROGRESS REPORT

1/1/2024 to 1/5/2024



### WEEKLY SUMMARY

This week's blizzard compelled Knife River to adopt creative work planning for the IDR 1 project. The snow and freezing temperatures necessitated a pause in the placement of reclaimed material in the pumice mine. After Knife River conducted maintenance on the roads, they were able to resume excavating waste in Area 1 for continued screening. Despite the winter conditions, Knife River successfully initiated the placement of the interim cover layer in Area 3.

### POINTS OF EMPHASIS

- Pedestrian safety
- Freezing temperature hazards
- Haul road maintenance

### UPCOMING ACTIVITIES

- Snow removal / Winter storm recovery
- Excavate waste in Area 1
- Place remainder of interim cover in Area 3
- Resume reclaimed material placement in pumice mine

### PHOTOS

