

OSU-CASCADES INNOVATION DISTRICT REMEDIATION PHASE 1

WEEKLY PROGRESS REPORT

1/15/2024 to 1/19/2024



WEEKLY SUMMARY

With Knife River facing the aftermath of the snowstorm, Mother Nature decided to throw an additional hurdle their way in the form of subzero temperatures and freezing rain. Despite this challenge, Knife River managed to start enough equipment to clear some haul roads, minimizing the work needed for the following week. Knife River plans to initiate storm recovery on Monday, with the placement of reclaim material and completion of the interim cover layer in Area 3 scheduled to resume on Tuesday.

POINTS OF EMPHASIS

- Pedestrian safety
- Freezing temperature hazards
- Haul road maintenance

UPCOMING ACTIVITIES

- Snow removal / Winter storm recovery
- Excavate waste in Area 1
- Place remainder of interim cover in Area 3
- Resume reclaimed material placement in pumice mine

PHOTOS

