



April 9th



POINTS OF EMPHASIS

- Pedestrian safety
- Tire Shredding
- Native Ground Confirmation
- Preparation for Embankment

OSU-CASCADES INNOVATION DISTRICT REMEDIATION PHASE 1

WEEKLY PROGRESS REPORT

4/8/2024 to 4/12/2024



MAUL
FOSTER
ALONGI



Oregon State University
Cascades

WEEKLY SUMMARY

Knife River with GRI and MFA completed the first round of native ground confirmation as needed to complete the remediation process. Additional sections will continue to be confirmed as remediation continues. Clean crushed material was stockpiled on the confirmed native area for future embankment processes. Waste excavation continues along the eastern and northern project limits, with continued tire shredding in the work area adjacent to Cell 3.

PHOTOS



UPCOMING ACTIVITIES

- Excavate waste in Area 1
- Sort/shred tires out of Area 1 exc.
- Shear oversize tires for shredding
- Confirm native soils