



POINTS OF EMPHASIS

- Pedestrian safety
- Tire Shredding/Oversize wood reduction
- East Wall native contact

WEEKLY SUMMARY

Knife River with GRI performed additional geotechnical investigation across area 1 to help develop subsurface profiles. Waste excavation is largely complete to the south and east with focus now on the north project limits. Knife River backhauled structural backfill into area 1 in preparation for upcoming embankment activities. Cell 3 reached elevation 3692 where the final interim cover layer has started placement. The shredding operation is processing oversize wood while additional tires are sorted.

PHOTOS

OSU-CASCADES INNOVATION DISTRICT REMEDIATION PHASE 1

WEEKLY PROGRESS REPORT

4/22/2024 to 4/26/2024





UPCOMING ACTIVITIES

- Excavate waste in Area 1
- Sort/shred tires out of Area 1 exc.
- Shear oversize wood for shredding
- Cell 3 Interim Cover 3692