

OSU-CASCADES INNOVATION DISTRICT REMEDIATION PHASE 1

WEEKLY PROGRESS REPORT

03/17/2025 to 03/21/2025



WEEKLY SUMMARY

Drywells, Drywells, Drywells.

Drywells were the main focus of the week as crews hunkered down and really pushed to start tying up some loose ends on these drywell installs. All drywell galleries have structures in them and are backfilled with drain rock. Sediment manholes have all been installed and pipe has been run from sed manholes to drywells.

HDPE crews are pre-fabricating sticks and fittings to increase production of pipe going in the ground once knife river gets all the drywells out of the way.

Rosendin electric was on site this week beginning the install of conduit down Cascade and working their way up 15th.

PHOTOS



POINTS OF EMPHASIS

- HDPE Pre-fab
- Drywell installs.
- Rosendin electric

UPCOMING ACTIVITIES

- Electrical and communication install
- Catch basin install
- HDPE continued (Cascade Lane)

