

Weekly Progress Report



Executive Summary

ON-SITE ACTIVITY UPDATE



WEEK ENDING 01/03/20:

- Filling pit floor ongoing
- East Slope filling
- Crushing activities ongoing
- Cell 2 clearing topsoil beginning
- Cell 3 Cover Soil Activities

WEEK ENDING 01/10/20:

- Filling pit floor ongoing
- East Slope excavation ongoing
- Crushing activities ongoing
- Cell 2 clearing topsoil and waste work ongoing
- Setting up trommel for cell 2 possessing
- North and East benching

FORTIS CONSTRUCTION CONTACT INFORMATION:

Barry Shephard

C: 503-730-3427

Barry.Shephard@fortisconstruction.com

Cell 3 Cover Soil Activities



PHOTOS

Aerial View of South Side of Pit benching and filling pit floor activities



Crushing Operation



Cell 2 Top Soil work