

Weekly Progress Report



Executive Summary

ON-SITE ACTIVITY UPDATE



WEEK ENDING 11/8/19:

- Filling pit floor ongoing
- Removing Berm on SW side of pit
- Benching completion in section 3 on South side of pit and beginning section 4 benching
- Crushing activities ongoing
- Ongoing dust control

WEEK ENDING 11/15/19:

- Filling pit floor ongoing
- Berm on SW side of pit ongoing
- Crushing activities ongoing
- Trailer Relocate
- Ongoing dust control

FORTIS CONSTRUCTION CONTACT INFORMATION:

Barry Shephard
 C: 503-730-3427
 Barry.Shephard@fortisconstruction.com

Crusher Stockpile and South Benching



PHOTOS

West Crusher



North side of pit activities

