

Weekly Progress Report



Executive Summary

ON-SITE ACTIVITY UPDATE



WEEK ENDING 12/06/19:

- Filling pit floor ongoing
- Snow Removal
- Fence demolition in cell 2

WEEK ENDING 12/13/19:

- Filling pit floor ongoing
- Benching South Slope ongoing
- Crushing activities ongoing
- Snow Removal
- Cell 2 clearing and grubbing beginning

FORTIS CONSTRUCTION CONTACT INFORMATION:

Barry Shephard
C: 503-730-3427
Barry.Shephard@fortisconstruction.com

Aerial view of AB2 location and the GeoX well



PHOTOS

Aerial views of the south benching of the pit and ongoing grading activities of the pit floor

