

# Weekly Progress Report



## Executive Summary

### ON-SITE ACTIVITY UPDATE



#### WEEK ENDING 12/13/19:

- Filling pit floor ongoing
- Benching South Slope ongoing
- Crushing activities ongoing
- Snow Removal
- Cell 2 clearing and grubbing beginning

#### WEEK ENDING 12/20/19:

- Filling pit floor ongoing
- East Slop excavation ongoing
- Crushing activities ongoing
- Cell 2 clearing and grubbing ongoing
- Cell 2 clearing topsoil beginning

#### FORTIS CONSTRUCTION CONTACT INFORMATION:

Barry Shephard  
 C: 503-730-3427  
 Barry.Shephard@fortisconstruction.com

Crushing Operation



### PHOTOS

South Side of Pit benching and filling pit floor activities



Southwest Benching activities ongoing



Filling Pit Floor Continued

