

# Weekly Progress Report



## Executive Summary

### ON-SITE ACTIVITY UPDATE



#### WEEK ENDING 12/20/19:

- Filling pit floor ongoing
- East Slope excavation ongoing
- Crushing activities ongoing
- Cell 2 clearing and grubbing ongoing
- Cell 2 clearing topsoil beginning

#### WEEK ENDING 12/27/19:

- Filling pit floor ongoing
- East Slope excavation ongoing
- Crushing activities ongoing
- Cell 2 clearing topsoil and waste work ongoing
- North and East benching

#### FORTIS CONSTRUCTION CONTACT INFORMATION:

Barry Shephard  
 C: 503-730-3427  
 Barry.Shephard@fortisconstruction.com

#### West Sloping Activities



### PHOTOS

Aerial View of South Side of Pit benching and filling pit floor activities



Filling Pit Floor Continued



Cell 2 clearing, grubbing, and top soil work