

Weekly Progress Report



Executive Summary

ON-SITE ACTIVITY UPDATE



WEEK ENDING 11/15/19:

- Filling pit floor ongoing
- Berm on SW side of pit ongoing
- Crushing activities ongoing
- Trailer Relocate
- Ongoing dust control

WEEK ENDING 11/22/19:

- Filling pit floor ongoing
- Benching South Slope on SW side
- Crushing activities ongoing
- Ongoing dust control
- Moving Trees to Cell 3

FORTIS CONSTRUCTION CONTACT INFORMATION:

Barry Shephard
 C: 503-730-3427
 Barry.Shephard@fortisconstruction.com

Starting the West Crusher Up in the Morning



PHOTOS

Aerial View of South Benching and East Crusher



Pit Floor Activities



Crusher Stockpiling Material for Pit Floor

