

Weekly Progress Report



Executive Summary

ON-SITE ACTIVITY UPDATE



WEEK ENDING 01/17/20:

- Crushing and embanking activities ongoing
- Filling pit floor focusing on AB2
- Cell 2 waste work ongoing
- North and East benching

WEEK ENDING 01/23/20:

- Crushing and embanking activities ongoing – weather permitting
- Filling pit floor focusing on AB2
- Cell 2 waste work ongoing
- North and East benching ongoing

FORTIS CONSTRUCTION CONTACT INFORMATION:

Barry Shephard
 C: 503-730-3427
 Barry.Shephard@fortisconstruction.com

Crushing Activities



PHOTOS

View of pit from North side – South Benching, North Benching, and bring up pit floor activities.



Benching Activities on the north side of the pit



Trommel being setup for screening in Cell 1