

Weekly Progress Report



Executive Summary

ON-SITE ACTIVITY UPDATE



WEEK ENDING 02/7/20:

- Crushing and embanking activities ongoing
- Filling pit floor focusing on AB2 and surrounding areas
- Cell 2 waste and trommel work ongoing
- NW sloping activities ongoing

WEEK ENDING 02/14/20:

- Crushing and embanking activities ongoing
- Filling pit floor focusing on AB2 and surrounding areas
- Cell 2 waste and trommel work ongoing
- MFA continuing air monitoring and soil samples
- NW sloping activities ongoing

FORTIS CONSTRUCTION CONTACT INFORMATION:

Barry Shephard

C: 503-730-3427

Barry.Shephard@fortisconstruction.com

Cell 2 Excavation



PHOTOS

View of pit from North side – South Benching, North Benching, and bring up pit floor activities.



Crushing Activities



Sloping on the NE side of the pit