

OSU-CASCADES INNOVATION DISTRICT REMEDIATION PHASE 1

WEEKLY PROGRESS REPORT

1/1/2024 to 1/5/2024



WEEKLY SUMMARY

Knife River resumed work this week following the Holiday shutdown. Waste excavation in Area 1 continued as the team moved West. At the screening and sorting area, the team filled up their second container with metal to be recycled. Knife River has amassed a large stockpile of tires from the excavation in Area 1. In preparation for the delivery of the tire shredder, the team has focused on sorting the tires from the general waste.

POINTS OF EMPHASIS

- Pedestrian safety
- Freezing temperature hazards
- Tire management

UPCOMING ACTIVITIES

- Begin shredding stockpiled tires
- Continue Excavation of waste in Area 1
- Placing reclaimed material in Pumice mine

PHOTOS

