

# OSU-CASCADES INNOVATION DISTRICT REMEDIATION PHASE 1

## WEEKLY PROGRESS REPORT

1/22/2024 to 1/26/2024



### WEEKLY SUMMARY

Knife River began the week by clearing the remaining snow and ice. The placement of the interim cover layer in Area 3 resumed on Monday and was completed by Wednesday morning. This progress allowed the team to continue placing waste in Area 3. Despite delays caused by winter weather conditions, the tire shredder was delivered to the site on Tuesday morning. Knife River commenced shredding the stockpile of tires on the west side of Area 3.

### POINTS OF EMPHASIS

- Pedestrian safety
- Haul road maintenance
- Tire shredding efficiency

### UPCOMING ACTIVITIES

- Excavate waste in Area 1
- Place waste and shredded tires in Area 3
- Resume reclaimed material placement in pumice mine
- Shred tires

### PHOTOS

