

# OSU-CASCADES INNOVATION DISTRICT REMEDIATION PHASE 1

## WEEKLY PROGRESS REPORT

1/29/2024 to 2/2/2024



### WEEKLY SUMMARY

This week, Knife River continued the excavation of waste in Area 1, progressing down to the second lift and reaching a major milestone in the remediation process. Simultaneously, Knife River achieved a milestone in the pumice mine. With 15 feet of reclaimed material placed, the team is now preparing to install an interim cover layer, beginning on Monday. Meanwhile, the placement of waste in Area 3 continues as Knife River explores best practices for handling sawdust.

### POINTS OF EMPHASIS

- Pedestrian safety
- Waste placement best practices
- Tire shredding efficiency

### UPCOMING ACTIVITIES

- Excavate waste in Area 1
- Place waste and shredded tires in Area 3
- Place interim cover layer in pumice mine
- Shred tires

### PHOTOS

