

OSU-CASCADES INNOVATION DISTRICT REMEDIATION PHASE 1

WEEKLY PROGRESS REPORT

2/12/2024 to 2/16/2024



WEEKLY SUMMARY

Central Oregon weather brought a mix of sunshine and snow this week. The winter conditions necessitated adjustments for Knife River. With the tire shredder back online, the team progressed in processing fires for placement in Area 3. Despite weather halting excavation on Thursday, Knife River continued shredding tires and screening waste.

POINTS OF EMPHASIS

- Pedestrian safety
- Strategic waste placement and separation
- Tire removal & sorting focus

UPCOMING ACTIVITIES

- Excavate waste in Area 1
- Place waste and shredded tires in Area 3
- Place reclaimed material in pumice mine
- Screen reclaimed material

PHOTOS

