

OSU-CASCADES INNOVATION DISTRICT REMEDIATION PHASE 1

WEEKLY PROGRESS REPORT

2/19/2024 to 2/23/2024



WEEKLY SUMMARY

Knife River began the week with storm recovery, clearing snow and ice from the haul roads to allow their team to resume remediation operations safely. With the tire shredder operational, the team has been working to shred tires in preparation for placement. Knife River has also continued placing reclaimed material in the pumice mine and began placing an interim cover layer in Area 3.

POINTS OF EMPHASIS

- Pedestrian safety
- Tire shredding and placement
- Interim cover placement

UPCOMING ACTIVITIES

- Excavate waste in Area 1
- Place waste and shredded tires in Area 3
- Complete placement of interim cover in Area 3

PHOTOS

