

OSU-CASCADES INNOVATION DISTRICT REMEDIATION PHASE 1

WEEKLY PROGRESS REPORT

11/6 to 11/10/23



WEEKLY SUMMARY

Knife River commenced waste excavation in Area 1 this week. With the screen set up and operational in Area 3, the Knife River team began screening waste to produce reclaimed soil, which will be used as fill for the pumice mine. Due to high winds, the team had to troubleshoot waste being blown away by installing temporary fencing to enclose the stockpile. Additionally, Knife River continued crushing 2"-0 material in Area 3.

POINTS OF EMPHASIS

- Pedestrian safety & flagging
- MSHA Crusher Zone
- Area 1 waste depth exploration

UPCOMING ACTIVITIES

- Service yard excavation
- Continue benching east wall in Area 1
- Haul waste from Area 1 to Area 3
- Test organic content of reclaim soil
- Begin placing reclaimed soil in Area 3

PHOTOS

