

# OSU-CASCADES INNOVATION DISTRICT REMEDIATION PHASE 1

## WEEKLY PROGRESS REPORT

11/13 to 11/17/23



### WEEKLY SUMMARY

This week Knife River started to excavate the service yard. Knife River hauled waste from the service yard over to Area 3 screen. The screen separated waste from reclaimed soil, both were stockpiled in preparation to be placed as fill material. During the process Knife River continued to monitor the subsurface temperatures and gas readings in Area 1. Knife River continued processing the borrow pile in Area 3 into 2"-0.

### POINTS OF EMPHASIS

- Pedestrian safety & flagging
- MSHA Crusher Zone
- Area 1 waste depth exploration

### UPCOMING ACTIVITIES

- Excavation of east wall in Area 1
- Begin placing waste in Area 3
- Begin placing reclaimed soil in the Pumice mine

### PHOTOS

