

OSU-CASCADES INNOVATION DISTRICT REMEDIATION PHASE 1

WEEKLY PROGRESS REPORT

12/9/23 to 12/15/23



WEEKLY SUMMARY

Knife River enjoyed another mild weather week in Central Oregon. We've nearly wrapped up the current phase of crushing in Area 1. Waste excavation continued on the east side of Area 1 where we found an increased volume of tires. The first interim soil cover layer was placed in the Area 3 waste utilizing material harvested from the north berm which will also create additional air space for waste placement.

POINTS OF EMPHASIS

- Pedestrian safety & flagging
- Haul Route improvements
- Material Sorting

UPCOMING ACTIVITIES

- Continue excavation of waste in Area 1
- Continue Screen Area 3
- Tire separation Area 3
- Continue Waste Placement Area 3
- Continue reclaim soil placement in Pumice Pit

PHOTOS

