

# OSU-CASCADES INNOVATION DISTRICT REMEDIATION PHASE 1

## WEEKLY PROGRESS REPORT

2/5/2024 to 2/9/2024



## WEEKLY SUMMARY

Knife River began placing the interim cover layer in the pumice mine on Monday. After two days of hauling, Knife River completed the cover layer and resumed placing reclaimed material. Area 1 excavation continues to progress. The Knife River team has achieved a major milestone by completing the first lift of excavation, even discovering native surface in some locations.

## POINTS OF EMPHASIS

- Pedestrian safety
- Strategic waste placement and separation
- Tire removal & sorting focus

## UPCOMING ACTIVITIES

- Excavate waste in Area 1
- Place waste and shredded tires in Area 3
- Place reclaimed material in pumice mine
- Screen reclaimed material

## PHOTOS

