

# OSU-CASCADES INNOVATION DISTRICT REMEDIATION PHASE 1

## WEEKLY PROGRESS REPORT

2/26/2024 to 3/1/2024



### WEEKLY SUMMARY

Knife River was able to enjoy some much-needed sunshine this week before the winter weather returned on Thursday. In Area 3, Knife River's team completed the interim cover layer that was started last week. With the additional tire shredder in operation, Knife River made progress on shredding and placing tires in Area 1, an activity that will continue over the next few weeks.

### POINTS OF EMPHASIS

- Pedestrian safety
- Tire shredding and placement
- Waste placement in Area 3

### UPCOMING ACTIVITIES

- Excavate waste in Area 1
- Place waste and shredded tires in Area 3
- Continue placing reclaimed material in the pumice mine

### PHOTOS

