



POINTS OF EMPHASIS

- Pedestrian safety
- Tire Shredding
- East Wall exposure
- Completion of reclaim screening

OSU-CASCADES INNOVATION DISTRICT REMEDICATION PHASE 1

WEEKLY PROGRESS REPORT

3/25/2024 to 3/29/2024



WEEKLY SUMMARY

Knife River made the first pass along the native east wall bench this week finding the eastern edge limit of waste excavation while an additional tire shredding resource was utilized to help work through our growing quantity of tires found in area 1. A major milestone was hit this week by concluding the reclaim soil screening activity. The remaining reclaim stockpile will be placed next week.

PHOTOS



UPCOMING ACTIVITIES

- Excavate waste in Area 1@ east limits
- Place interim cover layer in Area 3
- Finish reclaim soil placement
- Shred tires