



POINTS OF EMPHASIS

- Pedestrian safety
- Reaching top of Cell 3 Waste elevation / begin covering
- Excavation Planning

OSU-CASCADES INNOVATION DISTRICT REMEDIATION PHASE 1

WEEKLY PROGRESS REPORT

4/29/2024 to 5/3/2024



WEEKLY SUMMARY

Knife River is bumping against some major milestones! All of the tires within our Area 1 excavation limits have now been removed and sorted. Cell 3 has started to reach its final waste elevation which is fairly level with the adjacent parking lot – an amazing 75 feet higher than where we started cell placement! The team continues to evaluate the subsurface data from last week’s exploration to work towards determining the best elevation outcomes in the Innovation District for future projects.

PHOTOS



UPCOMING ACTIVITIES

- Excavate waste in Area 1
- Perform final shredding activities
- Create more space for remaining waste
- Cell 3 Cover starts at elevation 3696