

# OSU-CASCADES INNOVATION DISTRICT REMEDIATION PHASE 1

## WEEKLY PROGRESS REPORT

7/22/2024 to 7/26/2024



## WEEKLY SUMMARY

This week we finished the placement of material for the structural wall on the eastern boundary of Area 1. Our crushing team has also continued being busy producing structural fill out of the excavated unconsolidated fill, while our placement crew is working closely with GRI to develop the best practice methods for successfully placing this material.

## PHOTOS



## POINTS OF EMPHASIS

- Placement of Structural Fill
- Crushing Structural Fill



## UPCOMING ACTIVITIES

- Produce & Place Structural Fill
- Native Undercut fill removal