

# OSU-CASCADES INNOVATION DISTRICT REMEDIATION PHASE 1

## WEEKLY PROGRESS REPORT

02/03/2025 to 02/07/2025



## WEEKLY SUMMARY

Production declined this week as the winter weather finally decided to rear its ugly head.

Sanitary sewer crews are finished with the 15<sup>th</sup> street alignment and have finished the west leg on innovation way.

HDPE mechanical pipe crews started on digging the groundwater lines from the well on the southeast portion of the job along Cascade.

Drywell Crews have finished all drywell installation and completed the install of 3 sediment manholes along with the corresponding storm pipe.

## PHOTOS



## POINTS OF EMPHASIS

- New HDPE plan and execution
- Sewer Production
- Sediment manhole install

## UPCOMING ACTIVITIES

- HDPE Pipe installation
- Final Dry-Well infiltration tests
- Sewer Testing
- INFR Permit