

Weekly Progress Report



Executive Summary

ON-SITE ACTIVITY UPDATE



WEEK ENDING 11/22/19:

- Filling pit floor ongoing
- Benching South Slope on SW side
- Crushing activities ongoing
- Ongoing dust control
- Moving Trees to Cell 3

WEEK ENDING 11/29/19:

- Filling pit floor ongoing
- Benching South Slope on SW side ongoing
- Crushing activities ongoing
- Ongoing dust control
- Fence demolition in cell 2

FORTIS CONSTRUCTION CONTACT INFORMATION:

Barry Shephard
 C: 503-730-3427
 Barry.Shephard@fortisconstruction.com

Aerial view of the south benching and Crusher



PHOTOS

Views of the East and West sides of the Pit – continued grading and crushing activities to infill the pit



Grading on the east side of the pit floor



Crushing and stockpiling material

