

OSU-CASCADES INNOVATION DISTRICT REMEDIATION PHASE 1

WEEKLY PROGRESS REPORT

05/05/2025 to 05/09/2025



WEEKLY SUMMARY

HDPE crews have completed the flushing and treatment of the three closed mechanical loops.

Grading crews began placing aggregate base on Rim Road path and in the north parking.

Dry utility crews continued excavation and backfill, including concrete cap over communications and pouring foundations for EV charging stations. They are ready for Cascade Natural Gas to perform their installations next week.

Rosendin is pulling rope through conduit and continuing electrical installation.

Hicks Striping performed the final pavement marking work at the Innovation & Century roundabout including application of color to our stamped OSU Beaver emblem!

PHOTOS



POINTS OF EMPHASIS

- HDPE Flushing
- Parking Utilities
- Dry utility installation
- Parking Lot grading
- RAB pavement markings

UPCOMING ACTIVITIES

- Parking Lot Paving
- Grade Parking lot ADA ramps
- Parking lot and Rim Road median concrete work (RLC)

